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FISCAL YEAR 1993 §
Progxam 4
Subprogram Baseline Current
Cost Account Aotivity wp Schedule Early Day s

Work Pkg Number  Manager Type Milestone Description Date Finish Behind

00001 Rocky Flats Plant
A Environmental Restoration Program

AA ER Remedial Action
AAOL OUj1 B81 Hillside
12011 OUf1 8681 Hillside Assessment
985 Gea CB External Milestone SUBMIT DRAFT PHASE IIXI RFI/RI TO EP 28-0CT 92 28 OCT 92 O
800 Gee CB External Milestone TFCHNICAL MEMO NO 10 TO CDI/EPA 26-JAN 93 10 MAR 93 43
993 Gea CB External Milestone SUBMIT FINAL PHASE III RFI/RI TO CD 05 APR-93 18 JUN 93 74
802 Gea CB External Milestone TECHNICAL MEMO NO 11 TO CDH/EPA 13-APR 93 20 JUL 93 98
806 Gee CB External Milestone DRAFT CMS/FS REPORT SUBMITTED TO DO 28-JUN 93 01 OCT 93 95
809 Gee C B External Milestone STATUS REPORT OF AGENCY REVIEW PROG 24-SEP-93 07 JAN 84 105
12014 OU#l IRA OtM
041 Burmei ter External Milestone 891 TREATMENT SYS QUARTERLY RFPORT Ol FEB 93 29 JAN 93 O
042 Burm 1 ter External Milestone 891 TRENTMENT SYS QUARTERI XY RCPORT2 30 APR-93 30 APR 93 O W
043 Burmeister [External Milestone 891 TREATMENT SYS QUARTFRLY RFPORT 30-JUL 93 30 JUL 93 0
ANO2 OU#2 903 Pad Arxea
12021 OU§2 Assessment
52 Dille E A External Milestone SUBMIT REVISED RI/FS SCHFDULF 16 DEC 92 16 DEC 92 0
36 Dille E A External Milestone SUBMIT SURFICIAL SOl1L SAMPLING TM 08 JAN 93 08 JMN 93 O
71 pille E A External Milestone SUBMIT DRAFT EXPOSURE TM 15-JAN 93 15 JAN 93 0O
81 pille E A External Milestone  SUBMIT DRAFT MODELING TM 15 JAN 93 15 JAN 93 0
42 Dille E A External Milestone SUBMIT PHASE I1 RFI/RI BEDROCK TECH 01l-MAR 93 03 MAY 93 63
91 Dille E A External Milestone SUBMIT DRAFT COC TM 04-JUN 93 07 JUN 93 3 !
101 Dille E A External Milestone SUBMIT DRAFT TOXICITY TM 24-JUN-93 25 OUN 93 1 ¢
12022 ou#2 881 Hill ide Remediation IRA O¢M
008 Burmeister External Milestone OU2 TREATMENT SYS QUARTERLY RPT 1 01-FEB-93 29 JAN-93 O
009 Burmeister External Milestone QU2 TREATMENT SYS QUARTERLY RPT 2 30 APR-93 30 APR 93 0 &
065 Burmeister External Milestone SUBMIT DRAEFT TSR 18 MAY-93 18 MAY 93 O :
067 Burmeister External Milestone SUBMIT FINAL TSR 13-JUL-93 13 JUL 93 O w4
010 Burmeisterx External Milestone OU2 TREATMENT SYS QUARTERLY RPT 3 02-AUG 93 02 AUG 93 O 4
12024 O0U§2 Remediation IRA (Sub-Suxface) %
410 Koffer J External Milestone SBMT SOIL VAPOR SURV TO EPN/CDH 27-0CT 92 27 OCT 92 0O Iy
140 Koffer J External Milestone SUBMIT DRAFT TEST PLAN TO CDH/EPA S 29 OCT 92 29 OoCT 92 O f
435 Koffer J External Milestone SUBMIT FINAL SVS WORKPLAN 24 NOV 92 24 NOV 92 O "
170 Koffer J External Milestone  SUBMIT FINAL TFST PLAN SITE 11 12 OAN 93 12 JAN 93 O L.
190 Koffer J External Milestone FINAL TEST PLAN APPROVED SITE {1 08 FEB 93 11 FEB-93¢ 3
540 Koffer J External Mile tone Submit Drftt t to CDH/FPA Sile2 05~APR 93 07 JUN 93 63 8
570 Koffer J External Milestone Submit Final Test Plan Site2 07 JUN 93 06 AUG 93 60
590 Koffer J External Milestone Final Test Plan Mpproved § te2 21 JUN 93 20 AUG 93 60 !
740 Koffer J  External Mile tone Subm t Draft Plan CDH/EPA Site3 30 AUG 93 29-0CT 93 60 J
AAO3 OUR3 Offsite Areas “
12031 OU#3 Off ite Areas A es ment b
1010 Guillaume M External Mile tone SUBMIT TM TO AGENCY CONTAINMFNTOF C 28 JUN 93 18 AUG 93 51
1105 Guillaume M External Milestone SUBMIT TM TO AGENCY HIRA TOXICITY T 10 AUG 93 30-SEP 93 51
ANO4 OU#4 Solar Ponds

Actual Finish

Attachment B
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Period Start Date Ol-MAR 1993 STATUS THROUGH 28 MAR-1993 Run Date 07 Apr-1993 16 08 L&
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FISCAL YEAR 1993 b
¥
Program
Subprogram Ba. eline C rrent
Coat Account Aotivity WP Schedule Early Day s
Work Pkg Number  Manager Type Milestone De cription Date Finish Behind
12041 OUf4 Assessment
02102 Ogg R T External Milestone VADOSE ZONE TECH MEMO 24 DEC-92 24 DEC 92 O
02152 Ogg RT External Milestone FREPARE ENV EVAL TECH MFMO COORD P 15-MAR 93 15 MAR 93 0
AMNOS OUfS Woman Creek
12051 OUES Woman Creek Assessment
05011 Mast EC External Milestone SUB TM 2 MAG & GEOPHYSICS IHiSs 115 14-JAN 93 09 OCT 92 O
05002 Mast E C Externasl Milestone SUB T™ 1 SURFACE WATFR & SFD SAMPLI 30-NOovV-92 13 OoCT 92 O
05016 Mast E C External Milestone SUB TM 3 SOIL SAMPLING 1llSS 115 L 07 MAY 93 26 JAN 93 O
05036 Mast E C External Mile tone SUB TM 7 SOIL BORINGS IIlISS 133 ASIt 1{-SEP-~-93 19 FED 93 ©O©
05026 Mast E C External Mile tone SUB TM 5 SOIL GAS 1IMiSS 115 ~ I.ANDFI 07 MAY 93 25 MAR 93 ©
05031 Mast E C Externsl Milestone SUB TM 6 CONE PENTROMETER 1HSS 115 14 APR 93 25 MAR 93 O
05021 Mast E C External Milestone SUB TM 4 SOIL SAMPLING IHSS 133 A 07-JUN 93 Q1 APR 93 0
05041 Mast E C External Milestone SUB TM 8 MOWITORING WELLS IHSS 115 14 MAY 93 01 JuN 93 18
05046 Mast E C External Milestone SUB TM 9 MONITORING WELLS 1iiSs 133 14 MAY 93 01 JUN 93 18 ‘
ANOE OUt6 Walnut Creek {
12061 OUf6 Walnut Creek Assessament j
1486 Laurin P J External Milestone END PHASE I RI FIELDWORK 30-JUN 93 15 FEB 93 0
15815 Laurin P J External Milestone COMPLETE PRIMARY F1ELD OPERATIONS 23-FEB 93 15 FEB 93 0
14915 Laurin P J External Milestone START HHRA 01 JUN 93 19 MAR 93 O
1492 Laurin P J External Milestone HHRA EXPOSURE TM 01-JUL 93 21 APR 93 O
1493 Laurin P J External Milestone HHRA MODELING TM 01 JUL 93 21 APR 93 O
1494 Laurin P J External Mile tone HHRA CONTAMINANT OF CONCERN 1M 15 SEP 93 06 JUL 93 O
1495 Laurin P J External Mile tone HHRA TOXICITY FACTORS TM 15 SEP-93 06 JUL 93 0
AAO7 OUR7 Present Landfill
12071 OUl7 Assessment Phase 1
030 O Rourke T External Milestone BEGIN MOBILIZATION/FIELOWORK OU7 13 OCT 92 13 OCT 92 O
130 O Rourke T External Milestone COMPLETION OF DRAFT TECIlL M'MO S 162 19 FEB 93 29-JAN 93 O )
085 O Rourke T External Mile tone PHASE 1 FIELDWORK COMPLF[IE 30 APR 93 21 MAY 93 21 ’
180 O Rourke T External Mile tone SUBMIT DRAFT RFI/RI PUASE 1 RCPORT 30 SEP 93 13 oCT 93 13 b
ANO8 ouf8 700 Area ,
12081 OUf8 700 Axrea Assessment A
1325 Peterman B External Milestone SUBMIT DRAFT FINAL WORK PLAN 09 DEC 92 13 NOV 92 0O i
1326 Peterman B External Milestone SUBMIT FINAL WORK PLAN TO DOE/RFO 22 DEC 92 30 NOV 92* 0 '
133 Peterman B External Milestone IAG SUBMITTAL OF FINAL WORK PLAN 23 DEC 92 01 DEC 92* 0
1345 Peterman B Extexnal Mil stone AGENCY COMMENTS ONN FINAL WORK PLAN 08 FEB 93 15 JAN 93% 0 ,m
1355 Peterman B Ext rnal Milestone SUBMIT PREL FINAL WORK PLAN 02 MAR 93 19 FEB 93 O f
1375 Peterman B External Milestone SUBMIT FINAL WORK PLAN RFV S & COMM 22-MAR 93 26 FEB 93 O &
1385 Peterman B External Milestone ANTICIPATED AGENCY APPROVAI OF FINA 05 APR 93 29 MAR 93 ¢
1475 Peterman B External Milestone SUBMIT INITIAL RAD SURVFY RESULTS 21-JUN 93 13 JUL 93 22
1395 Peterman B External Mile tone SUBMIT INITIAL EE SURVEY RFSUITS 03 Sep 93 17-SEP 93 14 )
1545 Peterman B External Milestone SUBMIT DRAFT FIELD SAMPI ING PI1AN FO 13 SEP 93 29 SEP 93 16
AAO9 OU#9 OPWL w
12091 OU#9 OPWL A sessment Phase 1 “
024 Houk 2 External Milestone SUBMIT PROCUREMENT PACKAGE 28 JAN 93 27 JAN 93 O
042 flouk 2% External Milestone BEGIN DATA COMPILATION 14 APR 93 30 APR 93 16
044 Houk 2 External Milestone END DATA COMPILATION 17 JUN 93 06 JUL 93 19

Actual Finish




Pexiod Starxt Date

01-MAR-1993

Period End Date 2B-MAR-1993

Ploject: PSWBS2

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

FISCAL YEAR 1993

Mile tone Description

B - - ——— —— wpew o .

SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO §1

MTS PROCUREMENT PROCESS COMP]FTE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF INSS STORAGE ITEMS COMPL

AWARD CONTRACT
BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUATION

SUBMIT FINAL Pl I RFI/RI WORKPLAN
WORKPLAN APPROVAL

BEGIN PHASE I RX FIELDWORK
PERMITTING AND MOBILIZING

FINA] WORKPIAN SUBMITTAL
RE SUBMITTAL OF FINAL WORKPLAM
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITIAL
RESUBMITTAL OF WORK PLAN FOR FINAL
FINAL WORKPLAN APPROVAL

SUBMIT FINAL PHASE 1 RFU/R1I WORKPLA
SUBMIT REVISED FINAL RFI/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R
PHASE 1 RFI/RI WORKPLAN APPROVAL

SUBMIT H&SP IMPI PLAN &STATUS REPOR
END FIELDWORK OU 15/STALUS DOE/RFO

Pre ent testamony to CWOLC o Segme
1 t gtr Status Report o WPE12610 t
Del ver Draft WMP to DOF

2nd Qtr Status Report on WPl 610 t
Deliver revised SWMP to RFO

3rxrd Qtxr Statu Repo t o WPE12610 t

Program
Subprogram
Cost Account Activity we
Work Pkg Number  Manager Type
052 Houk 2 External Milestone
054 Bouk 2 External Milestone
AA10 0U#10 Other Outside Closures
12101 OU#l0 Assessment Phase 1
0250 Anderson G External Milestone
0350 Mnderson G External Mile tone
0450 M derson G External Milestone
0360 Anderson G External Milestone
AAll OUl1l West Sprayfield
12111 OUf#11l Assessment Phase 1
010 O Rourke T External Milestone
030 O Rourke T External Milestone
080 O Rourke T Extexnal Milestone
AA12 oUfl12 400/800 Area
12121 OUR12 400/800 Area A sessment
3271 Ander on G External Milestone
3275 Anderson G External Milestone
0715 Anderson G External Milestone
0718 Mderson G External Milestone
AA13 OU§13 100 Area
12131 OU#13 100 Axea Assessment
088 McHugh M F Ext rnal Milestone
091 McHBugh M F External Milestone
093 McHugh M F External Milestone
AM14 OU#14 Radioactive Site
12141 OUf14 Radiocactive Site A e ment
110 Naye C H External Milestone
1125 Haye C H External Milestone
114 Hayes C H External Milestone
AA1S OU#15 Inside Building Closures
12151 OU{15 Inside Building Closures Asses ment Pls 1
015 Sclubbe D Extern 1 Mile tone
017 Schubbe D External Milestone
037 Schubbe D External Milestone
025 Schubbe D External Mile tone
042 Schubbe D External Milestone
055 Schubbe D External Mile tone
AALlS 1120 Management (On Site)
12181 On-Site H20 Management
011 Mende E W External Milestone
031 Mende E W Extexnal Mile tone
013 Mende E W External Milestone
032 Mende E W External Mile tone
01s Mende E W External Milestone
033 Mende E W External Milestone
AA19 Sitewide Activities

Actual Finish

Baseline
Schedule
Date

20-AUG-~93
13-SEP 93

14-APR-93
04-MAY-93
04-MAY-93
15-JUN 93

01-JUN 93
30-JUL 93
30-JUL-93

05-0CT 92
20 JAN 93
06 MAY-93
29-APR 93

09 OCT 92
22-reB 93
15 MAR 93

19 ocT 92
19 FEB 93
12 MAR 93

26 OCT 92
12 FEB 93
11 MAR 93
06 APR-93
01 JuUN 93
30 SEP 93

07 DEC 92
01 FEB 93
31 MAR 93
03 MAY 93
01 Jun 93
02 AUG 93

R n Date

07 Apr-1993 16 08

Report PCS 035-5

Page 3

Current
Early
Finish

08 SEP-93
29~SEP-93

30-APR 93
05 MAY 93
05 MAY 93
01-JUN 93

0l Jun 93
30-JUL 93
30-JUL 93

05-0CT 92
03 NOoV 92
06 MAY 93
07-JUL 93

09 oCT 92
26 MAR 93
31 MAR 93

19-0CT 92
26 MAR 93
26 MAR 93

26 OCT 92
14 JAN 93
01 MAR 93
06 APR 93
16 APR-93
09 SEP 93

07 DEC 92+
29 JAN 93*
31 MAR 93
03 MAY 93
01 JUN 93
02 AUG 93

Day s
Behi d
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Period Start Date 01-MAR-1993
Pexiod End Date 28 MAR 1993
Prpject PSHBS2

STATUS THROUGH 28 MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAJI ONLY)

Program
Subprogram
Cost Account Activity wp
Woxk Pkg Number Manager Type
12192 Sitewide Treatability Studie
1357 Harrxi M J Extexrnal Milestone
1511 Harris M J External Milestone
1359 Harris M J External Mile tone
1517 Harris M J External Mile tone
2431 Harrxi M J External Milestone
1304 Rarris M J Extexrnal Milestone
0226 Rarris M J External Milestone
1526 Harris M J External Milestone
0711 Harris M J External Mile tone
1303 Rarxi M J External Mile tone
1156 Harrxi M J External Mile tone
2318 Rarris M J External Milestone
12193 ER Operations Mgmt
3300 Wisehart R External Mile tone
3400 Wi ehart R External Milestone
3700 Wisel art R External Milestone
3500 Wisehart R External Milestone
12194 Information Management
401 Paliani M A External Mile tone
402 Paliani M A External Milestone
403 Paliani M A External Milestone
404 Paliani M A External Milestone
12195 Sitewide Characterization Studies
001 Lovseth T P External Mile tone
002 Lov eth T P External Milestone
003 Lovseth T P External Milestone
004 Lovseth T P External Milestone
005 Lovseth T P External Milestone
006 Lovseth T P External Milestone
12196 Sitewide IA/IRAP
200 Buddy M External Mile tone
301 Buddy M External Mile tone
500 Buddy M External Milestone
12199 Analytical Support Services (ER)
0150 White P J Extexrnal Mile tone
0154 White P J External Mile tone
0155 White P J External Milestone
0157 White P J External Milestone
0160 White P J External Milestone
0162 Wl ite P J External M le tone
01790 W ite P J External Mile tone
0165 White P J External Mile tone
0167 White P J External Milestone
0169 White P J External Milestone
0171 White P J External Milestone
* ~t 1 Fintl h

FISCAL YEAR 1993

Milestone Description

Cmplt 1st Draft Ann Rpt
SUBMITTAL OF DRAFT WORKPLAN TO DOE
Delivery of Final Report to DOE
SUBMITTAL OF DRAFT WORKPLAN TO EPA/
Noti1fy DOE of Operational ICP MS

Qrtly Revw  w/DOE-CDI EPA

Del Drft Rpt on Pncxt Eval to
Do

Progress Rpt to DOE (Adsorp TS)
Treatability Study Rpt from AWC

Qrtly Revw w/DOE-CDI EPA
Deliver TS R port to DOk (TRU/Cleasr

Del Rpt to DOE on Pla ma Mltr
Ts

HRR Q tly Update

Rist Rel Rpt/Qtrly Update

Revsd HRR Dlvd to Reg
Agencie

HRR Qtrly Update Rpt

I t Qtr I § Status Rpt to DOE

2nd Qtr I S8 Status Rpt to DOE
3rd Qtr IS Statu Rpt to DOE
4th Qtr Is Status Rpt to DOE

Draft Deep S ismic Report

Draft Shallow Seismic Report
Letter stating acquisition of tape
G W  Recharge/Unstrtd Zone Rt

Background Geoclem Clarac Rpt
Alluvial Mappirg Report

Submit Procureme t Package

Complete Technical Evaluation
Contract Award

Oct Rpt to Proj Mgr Smpl St tu
Nov Rpt to Proj
Mgr Smpl Statu

Complete Resp to EPA Audit

Dec Rpt to Proj
Mngrs Smpl Statu

Jan Rpt to Proj Mg Smpl
Stat

Feb Rpt to Proj Mgrs Smpl
Statu

Issue Fipnal validation Plan

March Rpt To P o) Mg Smp 1l Statu
April Rpt to Proj Mgxs S pl Statu
May Rpt to Proj Mgrs Sample

Stat

June Rpt to Proj Mgrs Smple Status

Run Date 07-Apr-1993 16 08
Report PCS-035-5
Page 4

Baseline
Sclt edule
Date

13-NOV-92
04 DEC-92
22-FEB-93
01-FEB 93
01-JuN-93
25-JUN-93
02-AUG-93

16-AUG-93
01-JuN 93
30-SEP-93
16 SEP-93
30-SEP-93

29 JAN-93
30 APR-93
30 APR 93

30 JUL-93

04 JAN 93
31-MAR 93
30 JuN-93
30 SEP-93

24 DEC 92
26 FEB 93
30 APR-93
30 sEpP-93
30 SepP 93
30 SEP 93

26 JnN 93
14 JUN 93
19 JuL 93

30 Nov 92
15 DEC 92

00 JAN 93
29-JAN 33

26 FEB 93
31 MAR 93
29 APR 93
30 APR 93
28 MAY 93
30 JUN 93

30 JuL 93

Cuxrent
Early
Fini h

13-NOV
04 DEC
23-FEB
03 MAR
01-JUN
25-JUN

92
92
93
93
93
93

13-SEP-93

14 SEP
21 SEP
30-SEP
15 DEC
04-JAN

29 JAN
30 APR
30-APR

30 JuUL

15 JAN
31 MAR
30 Jun
30 sSEP

24 DEC
19 FEB
30 APR
30~SEP
30 sSEP
30-SEP

12-FEB
14 JuUN
19 JuL

30-NoV

93
93
93
93
94

93
923
93

93

93
93
93
93

92
93
93
93
93
93

93
93
93

92

15 DEC-92*

24 DEC
28 JAN

26 FEB
05 MAR
29 APR
30 APR
28 MAY
30 JUN

30 JuL

92
93

93*
93
93
93
93
93

93

Day s
Behind
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Period Start Date Ol-MAR-1993 STATUS THROUGR 28 MAR 1993 Run Date 07 Apr-1993 16 08
Period End Date 28-MAR 1993 ROCKY FLATS PLANT Repoxt PCS-035-5 N
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FISCAL YEAR 1993 %
Program
Subprogram Ba eline Current
Cost Account Aotivity wep Schedule Eaxly Day s ,
Work Pkg Number Manager Type Milestone Description Date Fini h Behi d &
-~ - - bt il ol ol o I I it B L - - —— - — - - e - — - ¢
0173 White P J External Milestone Jul Rpt to Proj Mgrs Smple 27 AUG-93 27-AUG 93 O y
Statu !
o175 Wlite P J External Milestone Aug Rpt To Proj Mg 30-SEP-93 30 SEP 93 © &
Smpl Statu !
AA21 Pondorete Project
12042 OUJ4 Pond Sludge Processing ;
9011 Riley U H External Milestone WINTERIZE/STORE EQUIPMENT C PUND 18-DEC~92 18 DEC 92 0 ﬁ
9024 Riley JOH External Mile tone REC OF DECISION FOR APP1ICABI) ITY © 19-MAR-93 26 MAR 93 7
9028 Riley J H External Milestone COMPLETE 4700 1 IMPLEMENTATION REPO  16-~FEB-93 26-MAR 93 38 i
12214 Water Management w
0043 Boyle R W External Milestone END COLD S O TEST ON EVAPORATORS 04 MAY-~93 04-MAY 93 O &
0056 Boyle R W External Milestone BLDG 910 PORTABLE EVAPS (3) OLERATI 27 JUL-93 24 AUG 93 28 ;
AB Program Management Support J
ABO1 Program Management .
12501 Program Management
0320 Hunt W A External Milestone SUBMIT ROADMAP ADDENDA TO DOF 11-DEC 92 11 DEC 92 0
0340 Hunt WA Extexnal Milestone SUBMIT 95-99 5YP ISSUES INTENT DOC 15 JAN-93 15 JAN 93 O
0120 Hunt W A External Milestone SUBMIT EM-40 BASELINE TO DOE 24 DEC-92 29-JMN 93 36
0820 Hunt WA External Mile tone DRAFT EM MANAGEMENT PLAN 29-JAN 93 29-JAN 93 O 4
0140 Hunt W A External Milestone SUBMITREVISED EM 40 BASFIINE TO DOE 26 FFB-93 26-FEB 93 0 :
0360 Hfint WA External Milestone SUBMIT 95-99 ADS S TO bQF 26 FEB-93 26 FEB 93 ©
0160 Hunt W A External Milestone SUBMITREVISED EM 40 BASI'LINF BASED 30 JuL 93 30-JVU% 93 O
0390 Hunt W A External Milestone SUBMIT DRAET FY94 SSP TO DOF 30 JuL-93 30 JUL 93 ©
12502 IAG Amendment
0140 Arndt M B  External Mile tone COMPLETE STRATEGY DOCUMFNT 30 NOV 92 24 DEC 92+ 24
0160 Arndt M B External Milestone COMPLETE REVISED STRATEGY DOCUMENT 29 JAN 93 29 JAN 93 O
ABO2 Program Suppoxt
12503 Program Support
032 Medal L C External Mile tone PROVIDE UPDATED CAPABII ITY HOTEBOOK 29 JAN 93 29 JAN 93 O
038 Medal L C External Milestone PROVIDE COMPREMENSIVE TREATMENT&MGM 15 JAN 93 29-JAN 93 14
034 Medal L C External Mile tone PROVIDE CONSORTIUM CAPARILITIFS SEM 15 FEB 93 0B MAR 93 21
036 Medal L C External Milestone PROVIDE WASTE QUALITY TOXICITY LITE 04 JAN-93 15-MAR 93 70
12504 ER Quality Program Implementation
012 Schmidt T D External Milestone QUARTERIY Q A  REPORT 22 JAN 93 22 JMN 93 O
014 Schmidt T D External Milestone QUARTERLY Q A  REPORT 23-APR 93 23 APR 93 ©
016 Schmidt T D External Milestone QUARTERLY Q A REPORT 23 JuUL, 93 23 JUL, 93 0O
als Schmidt T D Extexnal Mile tone QUARTERLY Q A REPORT 30 SEP-93 30 SEP 93 0
12505 Community Relations
0120 Smith T J External Milestone QUARTERLY PUBLIC INFORMATION MFETIN 24-DEC-92 08 DEC 92 0 i
0140 Smith T J External Milestone QUARTERLY PUBLIC INFORMATION MEETIN 26 MAR-93 26 MAR 93 0
0160 Smith T J External Milestone QUARTERLY PUBLIC INFORMATION MFETIN 25-J9UN 93 25 JUN 93 O
0180 Smith T J External Milestone QUARTERLY PUBLIC INFORMATION MEETIN 30-SEP 93 30 SEP 93 0O
AC Treatment/Stoxage/Disposal
ACO1 Treatmer t/Storage/Dispo al 4
12601 Treatment/Storage/Disposal
0120 Anderson G External Milestone LETTER REPORT (REMEDIAL TECH KNOWL 26-FEB 93 01 MAR 93 3
0320 Anderson G External Milestone LETTER REPORT SUMMARIZING TRENTMENT 26 FEB 93 09 MAR 93 11 i
0401 Anderson G External Milestone LETTER REPORT SUMMARIZING CONTAMINA 23 APR 93 23 APR 93 0 !

* Actual Fanish 4




Pexiod
Period

Start Date 01 MAR 1993
End Date 28-MAR-1993

Pkoject PSWBS2

STATUS TUROUGH 28 MAR 1993
ROCKY FLATS PLANT
PROGRAM MILESTONES REPORT (EXTERMNAL ONLY)
FISCAL YEAR 1993

Progrzam -
Subprogram Ba eline
Cost Account Aoctivity WP Schedule
Woxk Pkg Number Manager Type Milestone Description Date
12606 IDM Handling & Storage
0130 Demos N S External Milestone QUARTERLY STATUS REPORT 22 JAR-~93
0140 Demos N S External Milestone QUARTERLY STATUS REPORT 23-APR 93
0150 Demos N S External Milestone QUARTERLY STATUS REPORT 23 JUL 93
0160 Demos N § External Mile tone QUARTERLY STATUS REPORT 30 SEP-93
ACO2 Decontamination Facilities
12602 FPM PA Decon Pad
07900 Sitze s External Milestone REQUEST FOR KD 4 PA DECON PAD 22-FEB 93
12605 Decontamination Faclility
0180 Shemiken A Extexnal Milestone QUARTERLY OPERATIONAL RFPORT 22 JMN 93
0185 Shemiken A External Milestone QUARTERLY OPERATIONAL RFJPORT 23 APR-93
0190 Shemiken A External Milestone QUARTERLY OPERATIONAL REPORT 23-JUL 93
0195 Shemiken A External Milestone QUARTERLY OPERATIONAL REPORT 30-SEP-93
N mber of Mile tone originally scheduled to complete in current accounting mont!

Number

Number
Number

Number
Number

of Milestone originally scheduled to

complete in current accounting montl actually completed

of Milestones baselined before current month which were completed in tle curxenlL mo th

of Milestones

of Milestones originally scheduled to
of Milestones originally scheduled to

Actual F ni h

baselined before current month which are still not complete

complete in current fi cal year to late
complete in current fi cal year to late a tu lly completed

Run Date 07-Apr-1993 16 08
Repoxrt: PCS-035 5
Page 6

Current
Early Day s
Finish Behind

29 JAN 93
23 APR 93
23-JUL 93
30 SEP 93

QOO

13 JAn 93

22 JAN 93
23 APR 93
23 JuL 93
30 SEP 93

QOO ©

78
70 !

ki
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